St. Anthony West Neighborhood Organization
909 Main St. NE
Minneapolis, MN 55413
(612) 378-8886
WWWwW.stawno.org
neighbors@stawno.org

March 24, 2008

Dear NRP Policy Board Members and Director Miller:

Itis with great honor that | submit the final report of the St. Anthony West Neighborhood
OrganizationOs NRP Phase One.

| have volunteered my time as chair of St. Anthony West since 1995 and have been energized
time and time again by the tremendous talents of my neighborhood. As you read this report you
will understand how successful we have become due to the structure and funding of the
Neighborhood Revitalization Program.

Our neighborhood is well prepared to continue its outreach efforts to engage new citizens in
community involvement, to reach out to our sister neighborhood groups in Northeast for

mutually beneficial programs, and to build upon the successful communications to our elected
officials and staffs.

Thank you for this opportunity,

Michael Rainville Sr.
Chair, St. Anthony West Neighborhood Organization

Enc.


http://www.stawno.org/
mailto:neighbors@stawno.org
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History of the St. Anthony West Neighborhood

Saint Anthony West Neighborhood

In 1850, prior to Minnesota achieving statehood, the village of St. Anthony was
incorporated. As the terminus of the first railroad built in Minnesota (from the
Mississippi River landing in St. Paul to the current Pillsbury Mill site), the village of St.

Anthony was the birthplace of Minneapolis.

The neighborhood was home to sawmills, railroads and manufacturing plants, as well as
home to the workers who lived near their jobs and built strong communities in the course

of raising their families.

Most homes were built prior to 1920 (49.2%), after which time the growth of the city had

moved elsewhere.

Through the 1960s the neighborhood had a strong industrial corridor along the river and

Marshall Street, with the remainder being residential with scattered retail sites.

During the mid 1960s the Minneapolis Housing Authority established an office in St.
Anthony West and St. Anthony East, investing $55 million dollars with a peak staff of



200. Al homes were either brought up to code or torn down, with new homes being built.
Grants for the elderly and low-interest loans were provided for homeowners. The

majority of retail operations were relocated, as well as all manufacturing with the

exception of the industrial park that remains and is home to Scherer Brothers Lumber and
Graco Inc. Streets were redesigned to enhance residential character and new homes were
built along Marshall and Main Street, where manufacturing had once been. But the

redevelopment effort did not stop in the 1960s.

In the mid 1970s, housing was constructed next to Boom Island consisting of 45 homes
built on cul-de-sacs with underground utilities, offering the ambiance and benefits of

living in the city along with the amenities of suburban-style housing.

In the mid 1980s, townhomes where built aloffgA®enue NE, providing high quality
housing that allowed the neighborhood to compete in the metro market, as the concept of

what constitutes a OhouseholdO began to change.

The period from the mid-1990s through the present saw a continued renaissance in many
St. Paul and Minneapolis inner-cityigkeborhoods including St. Anthony West. St.

Anthony WestOs renaissance was keyed through the investment of $1,077,257 in NRP
funds, put in a revolving loan fund that improved 93 homes that provided the incentive

for the surrounding neighbors to invest approximately another $3 million. In addition, a
$20,000 grant for improvements to neighborhood retailers was matched by the businesses
to the tune of $175,000.

An additional $604,081 of NRP dollars was spent to completely rehab 11 homes and then
sell them into home ownership. More than 90 percent of the new owners were first-time
homeowners. Prior to this rehabilitation, many of these homes were the source of illegal
behavior. The homes were brought into owner-occupancy, the safety of the surrounding

community improved, and more rehab money was invested.

An influx of young families, along with existing community residents, took advantage of

a tremendous opportunity with rising real estate values by improving the quality of our



existing housing stock. Along with those gains came a renewed appreciation of the locale
and history of our eclectic neighborhood in a unique urban setting.

Walking the streets and avenues, conversing with friends and neighbors, one senses the
strength and vitality of our community, aware of its challenges but confidant in the future

as it moves midway through its second millennium.



Phase | Review

The city of Minneapolis, in the late 1980s, proposed the development of a unique process
through the empowerment of its 84 separate communities into a collective force b the
Neighborhood Revitalization Program (or NRPWwith a designed goal of direct
neighborhood involvement in the planning and implementation of future city

development.

St. Anthony WestOs original involvement in NRP began in 1992 as a collaborative effort
calling on participation from nine public agencies, numerous banks, businesses,
neighborhood associations and over 60 individuals, each devoting their time, energies

and skills in a joint community response to the NRP challenge.

In 1995, after a three-year effort, t8e Anthony West Neighborhood Organization
(STAWNO) submitted and had approved a $1.4 million comprehensive Neighborhood
Action Plan and budget to include 10 target areas with details on goals, outcomes and
budgets. This presentation addressed not only current community issues but laid out a
draft addressing concerns for future Northeast Minneapolis residents.

Phase | dollars, made available to St. Anthony West in 1995, have been allocated or

dispersed. Specific details of the Phase | Program include the following 10 elements:
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Housing

’ ,a, Housing was the broadest category in St. Anthony
= WestOs neighborhood revitalization planning, with
Renter to Homeowner Incentives, Revolving Home
Loans, Energy Efficiency, Greater Metropolitan
| Housing Corporation (GMHC) Resource Center,
Purchase Rehab Housing, and Rental Property
Rehab/Ownership strategies absorbing 56% of the
original program allocations and 75% of actual
expenditures. Specific breakdown and analysituded:

Renter to Homeowner Incentives1.1.A. Provide for increased owner- occupied
housing through financial incentives to neighborhood renters to become homgowne

¥Original Allocation: $50,000

0.6% of
actual

¥ Revised Allocation: $12,887.73 _
expendture

¥ Actual Expenditure: $12,887.73

¥ Analysis/Comments: A popular strategy with this committee, but it failed to generate
demand for the dollars made available. Note: See Plan Modification #1 for details.

XRevolving Home Loanl.2.A. Keep curb appeal by preserving homes and buildings
through rehabilitation. Focus should be providing low-interest loans to both home and
rental property owner with the emphasis on improving the housing stock and
neighborhood livability.

51.2% of
actual
expendture

¥ Original Allocation: $350,000
¥ Revised Allocation: $634,252
¥ Actual Expenditure: $1,077,257.12
¥ Analysis/Conments: The committee viewed theogram as one of the staples of NRP,

encouraging neighborhood improvements while increasing the marketability of the entire
community. Note: See Plan Modifications #2, 7 and 8 for detalils.



xIntegrate Energy Efficiency 1.2.B. Integrate energy efficiency programs into
STAWNOOs NRP home loan program.

0% of
¥ Original Allocation: $0 actual

expenditue

¥ Actual Expenditure: $0

¥ Analysis/Comments: More of a conceptual idea than a practical program at the time;
circumstances may make this more applicable in todayOs environment. No volunteer
stepped forward to champion the program. We will bring this concept of energy
efficiency forward in our NRP Phase Two planning.

xHousing Resource Centefl.2.C. Work with an existing organization to provide
staffing support for STAWNOOs NRP housing programs.

4.3% of
actual
expenditue

¥ Original Allocation: $90,000

¥ Actual Expenditure: $90,000

¥ AnaIyS|s/Comments The St. Anthony West, Sheridan and St. Anthony East

== neighborhood organizations jointly invested in the
Northeast Housing Resource Center located at 909
Main St. NE in 1995. St. Anthony WestOs $90,000
commitment made available expertise and
administrations of housing programs and construction
management services, under the Greater Metropolitan
Housing Corporation (GMHC) umbrella, available to
all Northeast Minneapolis residents. This was the first
neighborhood outreach effort by GMHC. It was so
successful (it has served more than 5,000 Eastside
residents) that additional offices were opened in north
and south Minneapolis.

Housing Resource Center Staff

xPurchase/Rehab Housing (Gap Program}.2.D. Work with the Greater Metropolitan
Housing Corporation (GMHC) in the purchase of and rehabilitation of selected problem
properties.

22.8 % of
actual
expenditure

¥ Original Allocation: $300,000
¥ Revised Allocation: $604,081

¥ Actual Expenditure: $604,081
(See Plan Modification #7 for details.)



¥ Analysis/Comments: In a review of 8hthony WestOs NRP Housing Plan allocations,
this program was the most effective use of NRP funds. Polling of present and past
STAWNO board members, as well as neighioad residents, show many feel strongly
that the OGapO Program monies, which focused on dramatic improvement of a limited
number of problem homes in our neighborhood, gave us the best return on community
investment. Opposed opinions suggest a OReagdloanO Program, with its retention of
principle and interest, as having a greater and lasting impact within our STAWNO
community. It is agreed that continued improvement of housing stock, whether through
complete rehab or revolving loan funds, will be the cornerstone of our future. Note: See
Plan Modifications #1 and #7.

xRental Property Owner Group 1.2.E. Create a neighborhood rental property owners
group to better facilitate rental rehabilitation and ownership opportunities.

¥ Original Allocation: $0 0% of

actual
expenditue

¥ Actual Expenditure: $0

¥ Analysis/Comments: The committee felt this was a worthwhile program but left it
unfunded. The county established a CARE committee in 1992, bringing together all the
agencies that can impact the improvement of problem properties. This concept continues
today through the efforts of the Third Ward CARE committee established by City

Council Member Diane HofstedeOs office.

Zoning

Create appropriate density levels in the neighborhood consistent with its single-family
residential character.

x Review R-5 District 2.1.A. Work with City Planning staff to analyze and consider
the impact that down zoning a large portion of the R-5 district would have in conjunction
with potential expansion plans by Catholic Eldercare.

0% of
actual
expenditue

¥ Original Allocation: $0

¥ Actual Expenditure: $0
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¥ Analysis/Comments: The neighborhood remains concerned about height and density
issues.

xPurchase / Demolish Distressed Residential Properti@sl.B. Part of an effort to
decrease neighborhood density.

¥ Original Allocation: $100,000

1% of
actual
expenditue

¥ Revised Allocation: $20,000
¥ Actual Expenditure: $20,000
¥ Analysis/Comments: See Purchase/Rehab Housing (Gap Program) analysis above.

Note: See Plan Modification #1 for details.

XAcquisition and/or Demolition of Distressed Propertie2.1.C. Properties that need
work but havenOt been placed on the cityOs 0249 List.O

¥ Original Allocation: $ 0

6.5% of
actual
expenditure

¥ Revised Allocation: $140,300.75
¥ Actual Expenditure: $136,675.57

¥ Analysis/Comments: See Purchase/Rehab Housing (Gap Program) analysis. Note: See
Plan Modification #1 for details.

Traffic and Street Lights

xMidblock and Alley Lighting 3.1.A.Use NSPQsightwatch program to improve
neighborhood lighting and increase neighborhood safety.

0% of
actual
expenditue

¥ Original Allocation: $0

¥ Actual Expenditure: $0
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¥ Analysis/Comments: As in other categories, a worthwhile program but it required a
substantial homeowner participation. No volunteer took a leadership position to run the
program.

xHistoric Street Lighting 3.1.B. Add historic lighting to increase safety and enhance
neighborhood character.

¥ Original Allocation: $163,659

0% of
actual

¥ Revised Allocation: $0 .
expenditue

¥ Actual Expenditure: $0

¥ Analysis/Comments: Ornamental lighting regdia percentage of residents to agree on
assessments. Not enough neighborhood support for this program. Neighbors wanted
housing rehabilitation to be a priority. Note: See Plan Modifications #1, 6 and 8 for
details.

xBridge Cyclone Fence Replacemer8.2.A. Replace area bridge fencing to match the
5" Street bridge.

0% of
actual

¥ Original Allocation: $0 ,
expenditue

¥ Actual Expenditure: $0
¥ Analysis/Comments: A worthy project Imat available neighborhood or Public Works

money to support it. STAWNO used this concept in planning with the Cuningham Group,
and the county agreed to use this idea for the Main Street bridge.

xGuard Rail Upgrades3.2.B. Upgrade / replace guardrails adjacent to housing on
University Avenue off Broadway Street.

0% of
actual
expenditue

¥ Original Allocation: $10,000
¥ Revised Allocation: $0
¥ Actual Expenditure: $0
¥ Analysis/Comments: Similar to the bridge fencing, too little neighborhood and Public

Works financing available. Instead, these funds went into housing programs. Note: See
Plan Modification #1 for details.
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xImprove Transportation Patterns to Make Compatible with Neighborhood3.3.A.
Work with Public Works traffic engineers to conduct neighborhood meeting to review
traffic information and propose solutions.

¥ Original Allocation: $25,000

1% of
actual

¥ Revised Allocation: $20,172 expenditue

¥ Actual Expenditures: $20,172

¥ Analysis/Comments: Extensive work with Public Works and the Cuningham Group
covering the traffic flow on Marshall Street titoof Broadway. These dollars were used

to convince the county to develop a $150,000 plan to upgrade Marshall Street. Note: See
Plan Modification #8 for details.

Strengthen and improve neighborhood businesses
and industries by providing financial incentives and
connecting existing resources to our business
community.

xRevolving Business Loan Fundt.1.A. Provide low-interest loans to area businesses to
encourage exterior and interior improvements or pollution control and energy efficiency
equipment.

¥ Original Allocation: $100,000

0% of
actual
expenditue

¥ Revised Allocation: $0
¥ Actual Expenditure: $0

¥ Analysis/Comments: Funds in this strategy duplicated city efforts and were allocated to
Commercial Matching Grant Fund. Note: See Plan Modification #1 for details.
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xCommercial Matching Grant Fund 4.1.B. Provide matching grants for storefront
improvements to enhance exterior OcytealO of neighborhood commercial businesses.

¥ Original Allocation: $0

1% of
actual

¥ Revised Allocations: $20,000 expenditue

¥ Actual Expenditures: $20,000

¥ Analysis/Comments: Some neighborhood interest; money allocated for improvement on
two commercial properties. The two commercial properties invested more than $175,000
of their own money via this program. Note: See Plan Modifications #1 and #2.

XEnterprise Facilitation 4.2.A. Support the development of small start-up businesses
via Northeast MinneapolisO Enterprise Facilitation/BRAIN (Business Resource And
Information Network) program.

¥ Original Allocation: $0

0.1% of
actual

¥ Revised Allocation: $2,000 expenditue

¥ Actual Expenditure: $2,000
¥ Analysis/Comments: A joint project sponsored by the Holland, Windom Park, Logan

Park, Audubon and St. Anthony West neighborhorghnizations in collaboration with
the North East Business Association.

Environment

=7 Address the Mississippi Rivevater and drinking ater
quality including storm run-off through eduaatiand
2 other incentive efforts.

Boom Island Park Bridge
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xWater Quality and Radon Test Kits5.1.A. Educate residents about alternative lawn
fertilizers and distribute kits to test for radon and lead in tap water.

¥ Original Allocation: $5,000

.04% of
actual

¥ Revised Allocation: $924.76 expenditue

¥ Actual Expenditures: $924.76

¥ Analysis/Comments: A worthy project but little neighborhood demand for testing kits.
No one stepped forward to provide voluntkadership for this program. See Plan
Modification #5 for details.

xReduce Yard and Hazardous Wast&.1.B. Help to reduce yard waste by conducting
maintenance-free lawn and landscaping workshops. Promote composting alternatives and
purchasing compost bins.

¥ Original Allocation: $5,000

0% of
actual

¥ Revised Allocation: $0 expenditure

¥ Actual Expenditure: $0

¥ Analysis/Comments: Little or no interest, possibly before its time. No one stepped
forward to provide volunteer leadership for the program. However, neighbors became
aware of composting, participated in composting and used public composting. Note: See
Plan Modification #5 for details.

xPromote Enerqy Efficiency5.1.C. Promote the efficient use of energy and water in
homes through the use of efficient lighting, toilet flushers and shower heads.

¥ Original Allocation: $15,000

0% of
actual

¥ Revised Allocation: $0 expenditue

¥ Actual Expenditure: $0

¥ Analysis/Comments: No neighborhood interest when time came for implementation.
Volunteer leadership was missing. Note: See Plan Modifications #4 and #5 for details.

15



XRiver Overlook Project 5.2.A. Complete the river overlook project at the B.F. Nelson
site and work with the National Park Service to reclaim this site for future use as green
space.

1.2%
of
actual
expenditue

¥ Original Allocation: $15,000
¥ Revised Allocation: $34,374
¥ Actual Expenditure: $24,374

¥ Analysis/CommentS§ite improvements completed through the Minneapolis Park and

" Recreation Board. National Park ServiceOs GroundworkOs efforts

2 G seem to have generated the most success. This effort lead to more
: citizen involvement with planning for the B.F. Nelson park and

development of a neighborhood concept plan by the Cuningham

Group. Note: See Plan Modifications #4, 5 and 8 for details.

OThe PioneersO statue, destined
for the future B.F. Nelson site
park

xBury Power Lines5.2.B. Encourage NSP to bury or relocate high-tension lines away
from residential areas.

0% of
actual
expendture

¥ Original Allocation: $0

¥ Actual Expenditure: $0

¥ Analysis/Comnents: This strategy offered policy direction. Research showed that
relocation of the high-tension lines is not cost effective.

16



Safety

Increase neighborhood safety through the strengthening of community-
oriented policing.

xCops on Bikes6.1.A. Add seasonal part-time police bike patrols to
the Northeast Minneapolis communities.

1.9% of
actual
expendture

| ¥ Original Allocation: $40,500

¥ Actual Expenditure: $40,500

¥ Analysis/Comments: Solid neighborhood approval for this visible
program. Prior toNRP (1990), St. Anthony West had applied for grants to fund a
seasonal bike patrol. The neighborhood joined with the St. Anthony East atiétNico
Island East Bank neighborhoods to support joint applications. NRP allowed STAWNO
pool its resources with St. Anthony East and Nicollet Island East Bank to fund the
seasonal Cops on Bikes for a 13-year period (1995-2008). All three neighboaheods
pleased with this program and plan to fogether a similar program for NRP PhaseoTw

xMounted Patrol 6.1.B. Have the Police Department provide a mounted patrol in the
Northeast neighborhood.

0% of
actual
expendture

¥ Original Allocation: $0

¥ Actual Expenditure: $0

¥ Analysis/Comnents: Environmental issues prevented follow-through on this program.

xMotion Detector Lights 6.1.C. Fund a portion of the cost of purchasing and installing
motion detector lights on neighborhood residences.

0% of
actual
expendture

¥ Original Allocation: $0

¥ Revised Allocation: $0

¥ Actual Expenditure: $0

17



¥ Analysis/Comments: STAWNO added this strategy through Plan Mod #1 and funded it
for $10,000. However, due to installation issues B which were a key obstacle b we chose
to allocate the funds to housing. Note: See Plan Modifications #1 and #8 for details.

Social Services

xSocial Services for the Elderly7.1.A. Provide an information clearinghouse. Employ
an outreach worker to link St. Anthony West seniors with existing services.

¥ Original Allocation: $29,800

1% of
actual
expenditue

¥ Revised Allocation: $21,249

¥ Actual Expenditure: $21,249

¥ Analysis/Comments: This strateggiped support an outreach worker for senior

" Bl citizens. Catholic Eldercare matched the original
investment. This program was so successful that
Catholic Eldercare continued it at 100 percent. Note
See Plan Modification #3 for details.

Catholic EldercareOs senior seamstress at work

xFamily Social Service7.2.A. Identify neighborhood families who are at risk to
determine social service needs and help connect them with available services.

0% of
¥ Original Allocation: $0 actual

expendture

¥ Actual Expenditure: $0

¥ Analysis/Comnents: No funding allocated, but the neighborhood was alerted to the
social services network available to the community.
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Library

Increase the use of Bottineau Library.

xBottineau Library Improvements 8.1.A. Make this a more user-friendly facility to
better educate our young children and adults.

1.1% of
actual
expendture

¥ Original Allocation: $10,000

¥ Revised Allocation: $22,575
¥ Actual Expenditure: $22,575

¥ Analysis/Comnents: This prOJect was worked on jointly by Sheridan, St. Anthony

: s West, Bottineau and Marshall Terrace neighborh
4 organizations. The neighborhoods lobbied the
| Library Board, which eventually approved the
1 building of the new Pierre Bottineau Librarytivihe
help of $100,000 contributed by both Sheridan and
STAWNO neighborhoods. STAWNOOs first $10,000
allocation was designated for a childrenOs computer
section, with software and hardware. STAWNO also
raised $210,000 to restore the Bottineau Library
fountain. Note: See Plan Modification #5.

Increase the quality of life in the St. Anthony West
neighborhood by enhancing organized activities.

Cath Eldejcaref)é MainStreet Lodge, home
of STAWNOOSs office and meeting location, as
well as the Northeasiousing Resource Cemte
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xImplementation Coordination 9.1.A. Hire a staff person to provide ongoing
neighborhood support, promote community-building activities and to help the
neighborhood implement its NRP action plan.

6.1% of
actual
expendture

¥ Original Allocation: $85,000

¥ Revised Allocation: $155,504

¥ Actual Expenditure: $127,829.71 (includes start-up cost of $7,835 for MEND B
Mississippi Eastside Neighborhood Development Corporation)

¥ Analysis/Comnents: Funding supports a part-time neighborhood coordinator and
community activities key to STAWNOOs NRP action plan, including outreach and
communications, mailings, event planning, etc. This expenditure was projectstld la
years; $20,000 is still available. This, by most measurements, has been a very cost-
efficient and cost-effective operation. Fundgevalso used to create MEND (Missifgpi
Eastside Neighborhood Developme@trporation. MEND is a neighborhood
partnership of the Sheridan, Bottineau, Marshall Terrace and St. Anthony West
neighborhood organizations to work on development issues of shared imphassu
housing, traffic safety and streetscape issues. The collaboration helped developéhe Pie
Bottineau Library, planning efforts for the Grain Belt site, redevelopment of the Ritz
Theater, a reconstruction plan for Marshall Street, a bike trial Br\#8nue NE, and

now a unified vision for confronting harforeclosure issues. Note: See Plan
Modifications #3, 6 and 8.

xCommunity Space9.2.A. Determine suitable location where community-building
activities can occur.

.36% of
actual
expendture

¥ Original Allocation: $0

¥ Revised Allocation: $7,500
¥ Actual Expenditures: $0

¥ Analysis/Comments: Funds were allocated to St. Anthony Park enhancements in an

adjacent neighborhood. Funds ultimately were not needed by that organization for the
project, so STAWNO is reallocating these funds to its successful Cops on Bikeswprogra
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Education

Improve the quality of education for children in the neighborhood and stop the exodus of
young families leaving for suburban schools.

xEducation Quality 10.1.A. Ensure performance-based, quality education for all St.
Anthony West children.

0% of
actual
expendture

¥ Original Allocation: $0

¥ Actual Expenditure: $0

¥ Analysis/Comments - Neighborhood needed an outlined plan. Plan was not developed
due to lack of volunteers.

xCommunity Education 10.2.B Increase community education opportunities for adults
and children by working with Webster School.

¥ Original Allocation: $0 0% of
actual

expendture

¥ Actual Expenditure: $0

¥ Analysis/Comments: Meets a common good but was an unfunded strategy.
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Conclusion

NRP Phase One was a wonderful help to the St. Anthony West Neighborhood. With this
newfound ability to direct public dollars into projects that were a high priority to the
neighborhood, attendance and participation at meetings dramatically improved. We have

ten times the number of participants that we had in 1995.

Through two different home improvement programs, NRP directly improved 104 homes,
with an additional 90 homeowners independently improving their homes. This amounts

to nearly one-third of all homes in St. Anthony West.

The Cops on Bikes program was so successful that police have incorporated it into their
regular police patrols. Every time you see a OCop on Bike,O remember that it started with
St. Anthony West!

In the early 1990s, St. Anthony West was an island, communicating only within its own
borders. With NRP, we developed the Cops on Bikes program with St. Anthony East and
Nicollet Island East Bank neighborhoods. YWemed MEND (Mississippi Eastside
Neighborhood Development) Corporation, a partnership with the Sheridan, Bottineau and
Marshall Terrace neighborhoods to develop the Pierre Bottineau Library and Fountain,
the Grain Belt artists building, the Ritz Theater, Marshall/Main Street plannifig, 18
Avenue Bike Trail and, currently, a joint task force to rehab foreclosed houses in our four

neighborhoods.

We look forward to keeping up this great tradition of service in NRP Phase Two.

22



St. Anthony West NRP

Strategies listed by highest to lowest expenditure
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St. Anthony West NRP
Original Allocations by Category
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St. Anthony West NRP
Expenditures by Category
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St. Anthony West NRP
Plan Modification History
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St. Anthony West NRP Strategies
Listed by highest expenditure

Current allocation

Plan Section Name Citation |Strategy A8 olelly includes EXPEeUEs
approved as of 3/31/07
Program Income

01 Housing 1.2.A  |Revolving Home Loan Fund $350,000.00 $634,252.15 $1,077,257.62
01 Housing 1.2.D Purchase / Rehab Housing $300,000.00 $604,081.00 $479,263.59
02 Zoning 2.1.C  |Purchase/Demolition Fund $0.00 $140,300.75 $136,675.57
09 Community Cohesion 9.1.A  [Implementation Coordination $85,000.00 $155,571.56 $127,829.71
01 Housing 1.2.C  |GMMHC Resource Center $90,000.00 $90,000.00 $90,000.00]
06 Safety 6.1.A Cops on Bikes $40,500.00 $40,500.00 $40,500.00]
05 Environment 5.2.A  [River Overlook Project $25,000.00 $34,374.40 $24,374.40
08 Library 8.1.A  |Bottineau Library Improvements $10,000.00 $22,575.00 $22,575.00
07 Social Services 7.1.A  |Social Services for Elderly $29,800.00 $21,249.25 $21,249.25
03 Traffic and Street Lights 3.3.A  |Address Traffic Issues $25,000.00 $20,172.03 $20,172.03
02 Zoning 2.1.B  |Purchase / Demolish Distressed Housing $100,000.00 $20,000.00 $20,000.00
04 Commercial Development 4.1.B  |Commercial Matching Grant Fund $0.00 $20,000.00 $20,000.00
01 Housing 1.1.A  |Renter to Homeowner Incentives $50,000.00 $12,878.00 $12,877.73
09 Community Cohesion 9.2.A Community Space $0.00 $7,500.00 $7,500.00
04 Commercial Development 4.2.A  |[Enterprise Facilitation $0.00 $2,000.00 $2,000.00
05 Environment 5.1.A  |Water Quality and Radon Test Kits $5,000.00 $924.76 $924.76
01 Housing 1.2.B Integrate Energy Efficiency $0.00 $0.00 $0.00
01 Housing 1.2.E  |Rental Property Owners' Group $0.00 $0.00 $0.00
02 Zoning 2.1.A  |Review R-5 District $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.1.A  |Lighting: Alley and Mid-Block $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.1.B Historic Street Lights $163,659.00 $0.00 $0.00
03 Traffic and Street Lights 3.2.A  |Bridge Fence Replacement $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.2.B  |Upgrade Guard Rails $10,000.00 $0.00 $0.00
04 Commercial Development 4.1.A  |Revolving Business Loan Fund $100,000.00 $0.00 $0.00
05 Environment 5.1.B  |Reduce Yard / Hazardous Waste $5,000.00 $0.00 $0.00
05 Environment 5.1.C  |Promote Energy Efficiency $15,000.00 $0.00 $0.00
05 Environment 5.2.B  |Bury Power Lines $0.00 $0.00 $0.00
06 Safety 6.1.B  |Mounted Patrol $0.00 $0.00 $0.00
06 Safety 6.1.C  [Motion Detector Lights $0.00 $0.00 $0.00
07 Social Services 7.2.A  |Family Social Services $0.00 $0.00 $0.00
10 Education 10.1.A  |Educational Quality $0.00 $0.00 $0.00
10 Education 10.2.B  |[Community Education $0.00 $0.00 $0.00
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Expenditures by Category
$2,103,197
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St. Anthony West NRP Strategies
Listed by highest expenditure

Current allocation

Plan Section Name Citation |Strategy A8 olelly includes EXPEeUEs
approved as of 3/31/07
Program Income

01 Housing 1.2.A  |Revolving Home Loan Fund $350,000.00 $634,252.15 $1,077,257.62
01 Housing 1.2.D Purchase / Rehab Housing $300,000.00 $604,081.00 $479,263.59
02 Zoning 2.1.C  |Purchase/Demolition Fund $0.00 $140,300.75 $136,675.57
09 Community Cohesion 9.1.A  [Implementation Coordination $85,000.00 $155,571.56 $127,829.71
01 Housing 1.2.C  |GMMHC Resource Center $90,000.00 $90,000.00 $90,000.00]
06 Safety 6.1.A Cops on Bikes $40,500.00 $40,500.00 $40,500.00]
05 Environment 5.2.A  [River Overlook Project $25,000.00 $34,374.40 $24,374.40
08 Library 8.1.A  |Bottineau Library Improvements $10,000.00 $22,575.00 $22,575.00
07 Social Services 7.1.A  |Social Services for Elderly $29,800.00 $21,249.25 $21,249.25
03 Traffic and Street Lights 3.3.A  |Address Traffic Issues $25,000.00 $20,172.03 $20,172.03
02 Zoning 2.1.B  |Purchase / Demolish Distressed Housing $100,000.00 $20,000.00 $20,000.00
04 Commercial Development 4.1.B  |Commercial Matching Grant Fund $0.00 $20,000.00 $20,000.00
01 Housing 1.1.A  |Renter to Homeowner Incentives $50,000.00 $12,878.00 $12,877.73
09 Community Cohesion 9.2.A Community Space $0.00 $7,500.00 $7,500.00
04 Commercial Development 4.2.A  |[Enterprise Facilitation $0.00 $2,000.00 $2,000.00
05 Environment 5.1.A  |Water Quality and Radon Test Kits $5,000.00 $924.76 $924.76
01 Housing 1.2.B Integrate Energy Efficiency $0.00 $0.00 $0.00
01 Housing 1.2.E  |Rental Property Owners' Group $0.00 $0.00 $0.00
02 Zoning 2.1.A  |Review R-5 District $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.1.A  |Lighting: Alley and Mid-Block $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.1.B Historic Street Lights $163,659.00 $0.00 $0.00
03 Traffic and Street Lights 3.2.A  |Bridge Fence Replacement $0.00 $0.00 $0.00
03 Traffic and Street Lights 3.2.B  |Upgrade Guard Rails $10,000.00 $0.00 $0.00
04 Commercial Development 4.1.A  |Revolving Business Loan Fund $100,000.00 $0.00 $0.00
05 Environment 5.1.B  |Reduce Yard / Hazardous Waste $5,000.00 $0.00 $0.00
05 Environment 5.1.C  |Promote Energy Efficiency $15,000.00 $0.00 $0.00
05 Environment 5.2.B  |Bury Power Lines $0.00 $0.00 $0.00
06 Safety 6.1.B  |Mounted Patrol $0.00 $0.00 $0.00
06 Safety 6.1.C  [Motion Detector Lights $0.00 $0.00 $0.00
07 Social Services 7.2.A  |Family Social Services $0.00 $0.00 $0.00
10 Education 10.1.A  |Educational Quality $0.00 $0.00 $0.00
10 Education 10.2.B  |[Community Education $0.00 $0.00 $0.00




St. Anthony West NRP D Plan Modification history

Plan Section Name Citation |Strategy Curre_nt SUELEm Mod!flcatlon
Allocation Income History

01 Housing 1.1.A  |Renter to Homeowner Incentives $50,000.00 0 1

01 Housing 1.2.A Revolving Home Loan Fund $350,000.00 $251,752.15 2,7,8

01 Housing 1.2.B Integrate Energy Efficiency $0.00 0 1,7

01 Housing 1.2.C GMMHC Resource Center $90,000.00 0

01 Housing 1.2.D  |Purchase / Rehab Housing $300,000.00 $140,300.00

01 Housing 1.2.E Rental Property Owners' Group $0.00 0

02 Zoning 2.1.A  |Review R-5 District $0.00 0 1

02 Zoning 2.1.B Purchase / Demolish Distressed Housing $100,000.00 0 1

02 Zoning 2.1.C  |Purchase/Demolition Fund $0.00 $30,300.75

03 Traffic and Street Lights 3.1.A Lighting: Alley and Mid-Block $0.00 0

03 Traffic and Street Lights 3.1B Historic Street Lights $163,659.00 0 1,6,8

03 Traffic and Street Lights 3.2.A Bridge Fence Replacement $0.00 0

03 Traffic and Street Lights 3.2.B Upgrade Guard Rails $10,000.00 0 1

03 Traffic and Street Lights 3.3.A  |Address Traffic Issues $25,000.00 0 8

04 Commercial Development 4.1.A Revolving Business Loan Fund $100,000.00 0 1,2

04 Commercial Development 4.1.B Commercial Matching Grant Fund $0.00 0 1

04 Commercial Development 4.2.A Enterprise Facilitation $0.00 0 1

05 Environment 5.1.A  |Water Quality and Radon Test Kits $5,000.00 0 5

05 Environment 5.1.B Reduce Yard / Hazardous Waste $5,000.00 0 5

05 Environment 5.1.C Promote Energy Efficiency $15,000.00 0 4,5

05 Environment 5.2.A River Overlook Project $25,000.00 0 4,58

05 Environment 5.2.B Bury Power Lines $0.00 0

06 Safety 6.1.A  |Cops on Bikes $40,500.00 0

06 Safety 6.1.B Mounted Patrol $0.00 0

06 Safety 6.1.C Motion Detector Lights $0.00 0 1,8

07 Social Services 7.1.A Social Services for Elderly $29,800.00 0 3

07 Social Services 7.2.A Family Social Services $0.00 0

08 Library 8.1.A Bottineau Library Improvements $10,000.00 0 5

09 Community Cohesion 9.1.A Implementation Coordination $85,000.00 $67 3,6,8

09 Community Cohesion 9.2.A Community Space $0.00 0 2

10 Education 10.1.A  |Educational Quality $0.00 0

10 Education 10.2.B  |Community Education $0.00 0

Plan Modifications

$1,403,959 $422,419.90

1 04/20/98

The Policy Board approved a plan modification to reallocate a total of $345,781 and approve four new strategies. The funds being reallocated come
from: (1) $37,122 in 1995 from Renter to Owner Incentives (Housing 1.A.); (2) $80,000 in 1995 from Demolish Distressed Properties (Zoning 1.B.);




(3) $118,659 in 1996 from Add Historic Street Lights (Traffic and Street Lights 1.B.); (4) $10,000 in 1996 from Upgrade or Replace Guard Rails
(Traffic and Street Lights 2.B.); and (5) $100,000 in 1995 from Business Revolving Loan Fund (Commercial Development 1.A.). The funds will be
reallocated in the following manner: (1) $163,659 ($35,122 in 1995 and $128,659 in 1996) to Purchase/Rehab Housing Program (Housing 2.D.); (2)
$110,000 in 1995 to a new strategy, Purchase/Demolition Fund (Zoning 1.C.); (3) $60,000 in 1995 to a new strategy, Commercial Matching Grant
Fund (Commercial Developmnet 1.B.); (4) $2,000 in 1995 to a new strategy, Enterprise Facilitation (Commercial Development 2.A.); and (5) $10,000
to a new strategy, Motion Detector Lights (Safety 1.C.).

10/17/00

The NRP Director approved a plan modification to reallocate a total of $40,000 in 1995 from Commercial Matching Grant Fund (Commercial
Development 1.B.) to two strategies: (1) $32,500 to Low Interest Loans (Housing 2.A.); and (2) $7,500 to Community Space (Community Cohesion
2.A).

10/17/01

The NRP Director approved a plan modification to reallocate $8,550.75 in 1996 from Social Services for Elderly (Social Services 1.A.) to Staff
(Community Cohesion 1.A.).

11/07/02

The NRP Director approved a plan modification to reallocate $10,000 in 1995 from Purchase Light Bulbs, Shower Heads (Enviroment 1.C.) to
Complete Overlook Project (Environment 2.A.). The modification also revises the wording of Complete Overlook Project (Environment 2.A.) to include
reclaiming the site for future use as greenspace.

02/23/03

The NRP Director approved a plan modification to reallocate $14,075.24 in 1995 from the following strategies: (1) $4,075.24 from Purchase and
Distribute Radon Kits (Enviroment 1.A.); (2) $5,000 from Purchase Compost Bins (Enviroment 1.B.); and (3) $5,000 from Purchase Light Bulbs,
Shower Heads (Enviroment 1.C.). The funds are reallocated to the following strategies: (1) $1,500.24 to Complete Overlook Project (Environment
2.A.); and (2) $12,575 to Bottineau Library Improvements (Library 1.A.).

11/17/03

The NRP Director approved a plan modification to reallocate $40,000 in 1996 from Add Historic Street Lights (Traffic and Street Lights 1.B.) to Staff
(Community Cohesion 1.A.).

02/14/05

The NRP Director approved a plan modification to reallocate $140,300 in Program Income from Low Interest Loans (Housing 2.A.) to
Purchase/Rehab Housing Program (Housing 2.D.).

04/25/05

The NRP Director approved a plan modification to reallocate $22,020.81 ($16,953.81 in 1995; $5,000 in 1996; and $67 in Program Income) to Staff
(Community Cohesion 1.A.) from the following strategies: (1) $67 in Program Income from Low Interest Loans (Housing 2.A.); (2) $5,000 in 1996 from
Add Historic Street Lights (Traffic and Street Lights 1.B.); (3) $4,827.97 in 1995 from Traffic Issues (Traffic and Street Lights 1.B.); (4) $2,125.84 in
1995 from Complete Overlook Project (Environment 2.A.); and (5) $10,000 in 1995 from Motion Detector Lights (Safety 1.C.).
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